
 

 

Muscoy Team Conference Call Notes 
21 February 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Stacey Aldstadt 
 Adam Harvey/URS  Robin Ohama/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 
 Kit Veldman/URS  Dave Solomona/SBMWD 
 Nick Reylek/URS  Mark Eisen/Secor 

   Terry Tonn/SBMWD 
 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction/Performance (Adam Harvey) 

� On 17 February, the subcontractor completed the installation of the power supply for the 
SixCENSE probe. After the 12-hour reset time, they will check that it is working properly, 
then URS will schedule the shakedown and final inspection at Encanto Park. Adam will 
coordinate with Dave Solomona to confirm that signals are being received in SCADA before 
the shakedown and final inspection are scheduled. After the SCADA is confirmed to receive 
data from the SixCENSE probe, Adam will coordinate with Dave, Mike Lowe, and Mike 
Worthington for the electrical and final inspection. 

� URS coordinated with the drilling subcontractor on a site visit on 15 February. There is no 
permit required for the Colima well replacement. 

� Continuing to evaluate various capture zone scenarios. 
� URS received the comments on the monthly report from EPA and will reformat the report 

based on the outline that we passed out at the meeting on 16 February. 
� Dennis will advise Kim when a date can be scheduled to go over latest capture zone 

information. 
� URS is doing monthly treatment plant sampling today, 21 February. Drilling is due to begin 

24 February. Before 24 February, Stacey or Bill will send someone from the city go out and 
inspect where the well is marked to make sure there are no problems with this location. 

� Con said the decommissioning permits for Colima and Darby should be available by the end 
of week, 24 February. 

� URS is waiting for validated data from EPA lab for September 2005 through January 2006. 
� URS will be finalizing the GAC vessel construction inspection report. 
� The monitoring well report is on hold so it can include the Colima well data. URS will put 

together a list of what information is needed from the city. 
� URS included the protocol that is being used for the capture zone analysis on the second page 

of the weekly validation report. 

Well Construction 
� (No discussion) 

General 
� (No discussion) 

Next Conference Call 
Monday, 27 February 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 



 

 

days of this writing. 
 


